
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:40 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 438 Date: 27-Jan-2014 Monday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 04:30 Over Time: 01:30

Const Calendar Day: 602

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of the painting of PS-22 pipe support components.
Track progress of FWS mechancial piping installation. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Bike Path Piping

The FWS crew, including Josh Johnson, spent the shift rewelding the 4" CA line at PP 117 along the
bikepath to create a consistant flow line. The pipe was originally installed too high such that it created a
low spot where condensation could gather.

To perform this work, the crew used a 200 volt welder, 2.4 HP generator, and small tools.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Bill O'Sullivan informed me that the Munter's representitive, Scott Dossett, arrived in the afternoon and
worked with FWS and Transdyne to program the SCADA controls for the installed dehumidification units.
They accessed the east end units (3 and 4) around lunch time and were intending to access the west end
unit (1) afterwards. He told me that they would be on site tomorrow to work with Transdyne to get the units
communicating with the SCADA system.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 438 Date: 27-Jan-2014 Monday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP RAFAEL SERANOPainter 5.00 0.00 0.00 5.00

Diary: Dispute

Paint

Rafael Serrano and Hector Pena spent 5 hours blasting and priming 6 wide flange sections and 13
channels to be use to fabrication temporary PS-22 to assist in the connection of the DIP piping between
the SAS and the Skyway per the directions given in the response to RFI 3485R01.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Bike Path Piping

To perform the day's operations, the FWS crew worked from a night closure of the #5 lane of the EB
bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour
demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower, 
and a port-a-potty on a trailer.

001 0-FWS-ELS.354
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